CONSTRUCTION
PROJECT UPDATE

From January 13th—January 20th, Cook Engineering
will be working on the last portion of the concrete
work. The brick work on the art pedestals and the
fire pit are scheduled to be completed this week.
Work continues on the crosswalk lighting and the
signal poles. Planting of the site will continue once
the weather has subsided.

PG&E has scheduled to remove the existing power
poles and set the new meters on Thursday. The
conversion from stop signs to traffic signals is sched-
uled for Friday. The new street lights are due to
arrive in three weeks from the manufacturer; there &=
will be interim lighting until the street lights are in-
stalled.

# Please remember that businesses are open during con-
struction and there is public parking located on Lincoln
Way near Elder’s, near Depoe Bay and off E. Placer St.

The project will be substantially complete by the end
- . of January 2010, with a ribbon cutting ceremony sched-
uled in February.

L Public meetings are being held every Tuesday at noon
h in front of Ffrogs at 939 Lincoln Way where questions
can be addressed. The merchants and public are en-
W couraged to attend.

Fire Pit Construction
More information on the Streetscape Phase 1 Project can AUDA BOARD OF DIRECTORS

be found online at:
http://www.auburn.ca.gov/services/PublicWorks/
pwStreetScape.html

If you have any questions regarding the project, please
contact Bernie Schroeder at 530-823-4211 x 144
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